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Overview

This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).

NOTE:  Unless otherwise noted, all information contained herein is as of the end of December 2007.

Notable Accomplishments

• Completed Hanford Patrol pilot Human Performance Improvement course.

• Completed Basic Class obstacle course training without injury.

• Conducted International Atomic Energy Agency visit and inventory

FY 2008 FH Funds vs. Spend Forecast ($M)

Schedule/Cost Performance ($M)

CTD Schedule Performance (-$0.6M/-0.2%): The schedule variance is within reporting parameters 
(> +/-10% and > +/-$1.0M); no variance explanation required. 

CTD Cost Performance (+$3.6M/+1.3%): The cost variance is within reporting parameters 
(> +/– 10% and > +/-$1.0M); no variance explanation required. 

Safeguards & 
Security

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion 

(FY08/
CTD)

Current Period (Month) $5.9 $5.9 $6.0 $0.0 0.4% -$0.1 -2.0% $85.1

Cumulative-to-Date 
(FY 2004-Present)

$281.6 $280.9 $277.3 -$0.6 -0.2% $3.6 1.3% $349.6

Numbers are rounded to the nearest $0.1M.

RL-20 Safeguards & Security $ 88.2 $ 83.5 $ 4.6

Projected FY 2008 
Funding

FY 2008  Fiscal Year 
Spending Forecast

Variance
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Schedule/Cost Performance ($M), continued

Number Title Type Due Date Actual 
Date

Forecast 
Date

Status / 
Comments

N/A None due in FY 2008

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to 
provide high-level visibility to critical deliverables and specific status on the accomplishment of these 
key events.  The FY 2008 Enforceable Agreement milestone information provided herein is based upon 
the current baseline including RL-approved changes.  Changes from month-to-month in both the total 
number of milestones to be completed and in the forecast status of upcoming milestones are the result 
of BCRs approved during the reporting period.

Milestone Achievement

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 4.4 6.8 5.9 6.0 5.7 5.7 5.8 7.3 5.4 6.5 5.5 20.2

Monthly BCWP 4.4 6.8 5.9

Monthly ACWP 3.8 7.6 6.0

CTD BCWS 268.8 275.7 281.6 287.5 293.3 299.0 304.7 312.0 317.4 323.8 329.4 349.6

CTD BCWP 268.2 275.0 280.9

CTD ACWP  263.7 271.3 277.3
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